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01000 SD-01 Data
  Cost or Pricing Data 1.1 GA WA
  Equipment Data 1.1 FIO

SD-06  Instructions
   O and M Data 1.1 FIO

SD-07  Schedule
   Progress Schedule 1.1 GA WA
   Modified Chart 1.1 GA WA

SD-18  Records
   Title Evidence 1.1 FIO
   Invoice Copies 1.1 FIO
   Photographs 1.1 FIO

01005 SD-07  Schedules
   Shutdown Plan 1.2 GA WA

01050 SD-07 Schedules
   Shutdown Request 1.3 GA WA
   Advance Notice 1.3 FIO

01060 SD-01  Data
   Safety Supervisor 1.2 FIO

SD-09  Reports
   Activity Phase Hazard 1.2 FIO



SUBMITTAL FORM, Jan 96 PREVIOUS EDITION IS OBSELETE Page 2 of 16

SUBMITTAL REGISTER
   CONTRACT NO.

TITLE AND  LOCATION

  Dalecarlia Water Treatment Plant – West Filter Controls

  CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION APPROVING AUTHORITY

A
C
T
I
V
I
T
Y

N
O

T
R
A
N
S
M
I
T
T
A
L

N
O

S
P
E
C

S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A

   G #
R
A
P
H

  G
  O
  V

       C    T
       L
       A    O
       S     R
       S
       I      A
       F     /
       I      E
       C
       A     R
       T     E
        I     V
       O    W
       N     R

SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N

C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR
AUTH/

DATE RCD
FROM
CONTR

DATE
FWD

TO OTHER
REVIEWE

R

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N

C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE
RCD
FRM
APPR
AUTH

REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)

Analysis Plan
   Outline Report 1.2 GA WA
   OSHA Log 1.2 FIO

SD-18  Records
  Language Certificate 1.2 GA WA

01200 SD-14  Samples
   Sample Tags 1.6 FIO

01451 SD-01  Data
   CQC Plan 1.3 GA WA

SD-06  Instructions
   CQC Plan 1.3 GA WA

SD-07  Schedule
   CQC Plan 1.3 GA WA

SD-08  Statements
   Change Notification 1.3 FIO
   Phase Notification 1.3 FIO
   Punchlist 1.3 FIO

SD-09  Reports
   CQC Plan 1.3 GA WA
   Request 1.3 GA WA
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   Tests 1.3 FIO
   Test Reports 1.3 FIO

SD-13 Certification
   CQC Plan 1.3 GA WA
   CQC Mgr Qualification 1.3 GA WA

01451 SD-14  Samples
   CQC Mgr Qualification 1.3 GA WA

SD-18  Records
   CQC Plan 1.3 GA WA
   Minutes 1.3 FIO
   CQC Mgr Qualification 1.3 GA WA
   Tests Performed 1.3 FIO
   QC Records 1.3 GA WA

01562 SD-01  Pre-Construction
   Implementation 1.1 GA WA

01720 SD-01  Data
   CADD Files 1.3 FIO

SD-04  Drawings
   Progress Prints 1.3 GA WA
   Final Prints 1.3 GA WA
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02120 SD-03 Product Data
   On-site Hazardous Waste
Management

1.2 G WA

   Notices of Non-Compliance
and Notices of Violation

1.2 FIO

SD-07 Certificates
   Shipping Documents and
Packages Certification

1.2 G WA

02220 SD-03  Product Data
   Work Plan 1.3 GA WA

03252 SD-01  Data
   Anchor Bolts 1.3 GA WA
   Wedge Expansion Anchors 1.3 GA WA
   Concrete Inserts 1.3 GA WA
   Adhesive Anchors for
Concrete

1.3 GA WA

03307 SD-03  Product Data
   Air-Entraining Admixture 1.2 GA WA
   Accelerating Admixture 1.2 GA WA
   Water-Reducing or Retarding
       Admixture

1.2 GA WA

   Curing Materials 1.2 GA WA
   Reinforcing Steel 1.2 GA WA
   Batching and Mixing 1.2 FIO
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Equipment
   Conveying and Placing
Concrete

1.2 FIO

   Formwork 1.2 FIO

SD-06  Test Reports
   Aggregates 1.2 GA WA
   Concrete Mixture Proportions 1.2 GA WA

SD-07  Certificates
   Cementitious Materials 1.2 FIO
   Aggregates 1.2 FIO

03600 SD-01 Data
   Manufacturer’s specs and
installation instructions for all
proprietary materials

1.3 GA WA

   For ordinary cement grout,
copies of grout design mix and
laboratory test reports for grout
strength tests.

1.3 GA WA

   For proprietary materials,
reports on quality control tests.

1.3 GA WA

   Certification that materials
meet specification requirements
for nonproprietary materials.

1.3 FIO

04200 SD-01 Data
   Concrete Masonry Units 1.2 G WA
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SD-04 Drawings
   Masonry Work 1.2 G WA

SD-13 Certificates
   Concrete Masonry Units
(CMU)

1.2 G WA

   Control Joint Keys 1.2 G WA
   Anchors, Ties, and
Positioners

1.2 G WA

   Expansion-Joint Materials 1.2 G WA
   Joint Reinforcement 1.2 G WA
  Reinforcing Steel Bars and
Rods

1.2 G WA

   Masonry Cement 1.2 G WA
   Mortar coloring 1.2 G WA
   Mortar Admixtures 1.2 G WA
   Grout Admixtures 1.2 G WA

SD-14 Samples
   Concrete Masonry Units
(CMU)

1.2 G WA

   Anchors, Ties, and Bar
Positioners

1.2 G WA

   Expansion-Joint Material 1.2 G WA
   Joint Reinforcement 1.2 G WA
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05093 SD-02 Shop Drawings
   Pressure Piping 1.3 G WA

SD-03 Product Data
   Qualifications 1.3 G WA
   Welding Operations 1.3 FIO

SD-07 Certificates
   Qualifications 1.3 G WA

06610 SD-01  Data
   Load Test Certification 1.3 FIO
   Structural Design Calculations 1.3 GA WA
   Manufacturer Apprised
Certification

1.3 FIO

   Manufacturer’s Qualifications 1.3 FIO

SD-04  Drawings
   Fabrications and Erection 1.3 GA WA

SD-14  Samples
   Full-Size Post Assembly 1.3 GA WA
   Ladder Components

SD-19  O and M Manuals
   Owner’s Manual 1.3 FIO
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06611 SD-01  Data
   Product Data 1.3 GA WA
   Experience 1.3 GA WA
   Field Support 1.3 FIO
   Manufacturer Color Chart 1.3 GA WA
   Shop Test Data 1.3 FIO

SD-04  Drawings
   Shop Drawings 1.3 GA WA

SD-14  Samples
   Product Sample 1.3 GA WA

07900 SD-03 Data
  Backing 1.2 G WA
  Bond-Breaker 1.2 G WA
  Sealer 1.2 G WA

SD-07 Certificates
  Sealant 1.2 G WA

08110 SD-02 Shop Drawings
   Doors 1.2 G WA
   Frames 1.2 G WA
   Accessories 1.2 G WA
   Weatherstripping 1.2 G WA
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SD-03 Product Data
   Doors 1.2 G WA
   Frames 1.2 G WA
   Accessories 1.2 G WA
   Weatherstripping 1.2 G WA

SD-04 Samples
   Doors and Frame Samples 1.2 G WA

08700 SD-02 Shop Drawings
Exit Devices 1.2 G WA
Drawings 1.2 G WA

SD-03 Product Data
Exit Device Accessories 1.2 G WA
Hardware Schedule 1.2 G WA

SD-07 Certificates
Hardware and Accessories 1.2 G WA

09900 SD-03  Product Data
   Paint 1.2 GA WA
   Mixing and Thinning 1.2 FIO
   Application 1.2 FIO

SD-04  Samples
   Paint 1.2 FIO
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SD-06  Test Reports
   Paint 1.2 GA WA

SD-07  Certification
   Lead 1.2 FIO
  Mildewcide and Insecticide 1.2 FIO
   Volatile Organic Content VOC
      Content 1.2 FIO

13281 SD-03  Product Data
   Materials and Equipment 1.4 GA WA
   Expendable Supplies 1.4 GA WA
   Qualifications 1.4 GA WA

SD-06  Test Reports
   Pressure Differential Log 1.4 FIO
   Licenses, Permits, &
Notification

1.4 GA WA

   Accident Prevention Plan
(APP)

1.4 GA WA

   Sampling and Analysis 1.4 GA WA
   Clearance Report 1.4 GA WA

13621 SD-01  Data
   Supplier Qualifications 1.6 GA AE
   Pre-Submittal Conference 1.6 FIO
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Data
   WFB-SCADA System
      Information

1.6 GA AE

   Panels and Cabinets
      Information

1.6 GA AE

   WFB-SCADA System I/O
      Loop Wiring Diagrams

1.6 GA AE

13621
   System Software
     Documentation 1.6 FIO

SD-18  Records
   Record Drawings and
Documentation

1.6 FIO

SD-19 O and M Manuals
   WFB-SCADA System O and
M Manuals

1.6 GA WA

13623 SD-09 Reports
   Certified Calibration Reports 1.5 FIO
   Installation Inspection Report 1.5 FIO

13624 SD-06  Instructions
   Training Plan 1.2 GA WA

13630 SD-01  Data
   Distributed Process 1.3 GA WA
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Controllers

13631 SD-01  Data
   Process Taps, Sensing Lines,
And  Accessories

1.4 GA WA

   Differential Pressure
      Transmitters

1.4 GA WA

   Turbidity Transmitters 1.4 GA WA
   Single Loop Digital Controller 1.4 GA WA

13640 SD-1  Data
   Panels and Enclosures 1.3 GA WA

13641 SD-01  Data
   Power Supplies 1.4 GA WA
   Signal Isolator 1.4 GA WA
   Control Relay 1.4 GA WA
   Time Delay Relay 1.4 GA WA
   Selector Switch, Pushbuttons,
And Indicator Lights

1.4 GA WA

   Operator Interface Terminal
Hardware

1.4 GA AE

13801 SD-01 Data
   Venturi Meter Inspector 1.3 FIO
   Rehabilitation Provider 1.3 FIO
   Venturi Meter Calibrator 1.3 FIO
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SD-09 Reports
   Inspection Report 1.3 FIO
   Certified Calibration Report 1.3 FIO
   Installation Certification 1.3 FIO

15080 SD-04 Samples
   Thermal Insulation Materials 1.4 G WA

15100 SD-01  Data
   Pneumatic Actuator Cylinders
And Accessories

1.3 GA AE

   Installation Conformance
Certification

1.3 FIO

SD-09  Reports
   Pneumatic Actuator Cylinders
And Accessories

1.3 GA AE

SD-19  O and M Manuals
   Pneumatic Actuator Cylinders
And Accessories

1.3 GA WA

15190 SD-02 Shop Drawings
   Gas Piping System 1.3 G WA

SD-03 Product Data
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   Qualifications 1.3 G WA

SD-06 Test Reports
   Testing 1.3 FIO
   Pressure Tests 1.3 FIO

SD-13 Certificates
   Material Certificates 1.3 FIO

15200 SD-02  Shop Drawings
   Pipe Equipment 1.4 GA WA

SD-03  Product Data
   Welders 1.4 FIO
   Waste Water Disposal 1.4 FIO
   Delivery, Storage, and
Handling

1.4 FIO

   Materials and Equipment 1.4 GA WA
   Installation 1.4 GA WA

SD-07  Certificates
   Plastic Piping System 1.4 FIO

15483 SD-01 Data
   Air Compressor System 1.3 GA WA
   Refrigerated Air Dryer 1.3 GA WA
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SD-09 Reports
   Air Compressor Systems 1.3 GA WA
   Refrigerated Air Dryers 1.3 GA WA

SD-19 O and M Manuals
   Air Compressor System 1.3 GA WA
   Refrigerated Air Dryers 1.3 GA WA

15501 SD-01  Data
   Condensate Recovery
System

1.3 GA WA

SD-04  Drawings
   Condensate Recovery
System

1.3 GA WA

SD-06  Test Reports
   Condensate Recovery
System

1.3 GA WA

SD-13  Certificates
   Factory Test Report 1.3 FIO

SD-19  O and M Data
   Condensate Recovery
System

1.3 GA WA
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15801 SD-01  Data
   Hydrophobic urethane grout 1.3 GA WA

SD-08  Statements
   Warranty 1.3 FIO
   Hydrophobic Urethane Grout
Installation Certification

1.3 FIO

SD-13 Certificates
   Hydrophobic urethane grout 1.3 FIO

16415 SD-02 Shop Drawings
   Interior Electrical Equipment 1.3 G WA

SD-03 Product Data
   Manufacturer’s Catalog 1.3 G WA
   Material, Equipment, and
Fixture Lists

1.3 G WA

   As-Built Drawings 1.3 FIO

SD-06 Test Reports
   Field Test Plan 1.3 G WA
   Field Test Reports 1.3 G WA

SD-07 Certificates
   Materials and Equipment 1.3 FIO

































04/1998
             ________________________________________________
             |                                              |
             |  Contractor's Name: _______________________  |
             |  Address:           _______________________  |
             |                     _______________________  |
             |  Phone Number:      _______________________  |
             |                                              |
             |______________________________________________|

                     CONSTRUCTION QUALITY CONTROL REPORT

                 PROJECT NAME: _________________________________________
                 LOCATION:__________________________ DATE: _____________
                 CONTRACT NUMBER:___________________ REPORT NO.:________

________________________________________________________________________
|                                                                      |
| SUPERINTENDENT:_____________________________________________________ |
|                                                                      |
| TYPE OF WORKERS      NUMBER     TYPES OF CONSTRUCTION      NUMBER    |
|                                   EQUIPMENT ON SITE                  |
|______________________________________________________________________|
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|___________________|__________|_________________________|_____________|
|                            SUBCONTRACTORS                            |
|   COMPANY      RESPONSIBILITY       FOREMAN         NO. OF WORKERS   |
|______________________________________________________________________|
|            |                    |              |                     |
|            |                    |              |                     |
|            |                    |              |                     |
|            |                    |              |                     |
|____________|____________________|______________|_____________________|
|                                TOTALS                                |
|______________________________________________________________________|
| NO. OF WORKERS TODAY |  MANHOURS TODAY  |  MANHOURS FOR THIS PERIOD  |
|                      |                  |                            |
|______________________|__________________|____________________________|
|          CONTRACT MATERIALS AND EQUIPMENT DELIVERED TO SITE:         |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
|  WEATHER:__________________  SITE CONDITIONS:_______________________ |
|______________________________________________________________________|
|                                                                      |
|  DID A DELAY OR WORK STOPPAGE OCCUR TODAY? _______                   |
|  IF YES, EXPLAIN.                                                    |
|                                                                      |
|                                                                      |
|  HAS ANYTHING DEVELOPED IN THE WORK WHICH MAY LEAD TO A CHANGE       |
|  OR FINDING OF FACT? _____ IF YES, EXPLAIN.                          |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
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________________________________________________________________________
|                                                                      |
|                DESCRIPTION OF ALL WORK PERFORMED TODAY               |
|                 (LIST BY DEFINABLE FEATURES OF WORK)                 |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
|  PREPARATORY INSPECTION:                                             |
|                                                                      |
|  LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.         |
|  ATTACH MINUTES OF MEETING AND LIST OF ALL ATTENDEES.                |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| HAVE ALL REQUIRED SUBMITTALS AND SAMPLES OF CONSTRUCTION BEEN        |
| APPROVED.                                                            |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| DO THE MATERIALS AND EQUIPMENT TO BE USED CONFORM TO THE SUBMITTALS? |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| HAS ALL PRELIMINARY WORK BEEN INSPECTED, TESTED, AND COMPLETED?      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| TEST REQUIRED AND INSPECTION TECHNIQUES TO BE EXECUTED TO PROVE      |
| CONTRACT COMPLIANCE (INCLUDE BOTH EXPECTED AND ACTUAL RESULTS)       |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
| HAS A PHASE HAZARD ANALYSIS BEEN PERFORMED?                          |
|______________________________________________________________________|
|                                                                      |
| COMMENTS AND DEFICIENCIES NOTED AND CORRECTIVE ACTIONS TAKEN:        |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
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________________________________________________________________________
| ALL INSTRUCTIONS RECEIVED FROM QA PERSONNEL AND ACTIONS TAKEN:        |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
| JOB SAFETY (INCLUDE MEETINGS HELD AND DEFICIENCIES NOTED WITH         |
| CORRECTIVE ACTIONS):                                                  |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
| INITIAL INSPECTION:                                                   |
|                                                                       |
| LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.           |
| COMMENTS AND/OR DEFICIENCIES NOTED AND CORRECTIVE ACTION TAKEN:       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
| FOLLOW-UP INSPECTION:                                                 |
|                                                                       |
| LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.           |
| COMMENTS AND/OR DEFICIENCIES NOTED AND CORRECTIVE ACTION TAKEN.       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
|                              SIGNATURE:____________________________   |
|                              QUALITY CONTROL REPRESENTATIVE/MANAGER   |
|_______________________________________________________________________|
|                                                                       |
| THE  ABOVE  REPORT  IS  COMPLETE  AND  CORRECT.  ALL   MATERIALS  AND |
| EQUIPMENT  USED AND ALL WORK  PERFORMED DURING THIS  REPORTING PERIOD |
| ARE IN COMPLIANCE  WITH THE CONTRACT  SPECIFICATIONS, AND SUBMITTALS, |
| EXCEPT AS NOTED ABOVE.                                                |
|                                                                       |
|                                                                       |
|                     SIGNATURE:_____________________________________   |
|                     CONTRACTOR'S APPROVED AUTHORIZED REPRESENTATIVE   |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
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Dalecarlia Water Treatment Plant West Filter Controls 0285854

SECTION 01562

ENVIRONMENTAL PROTECTION
01/01

PART 1   GENERAL

The work covered by this section consists of furnishing all labor, 
materials and equipment and performing all work required for the prevention 
of environmental pollution during and as the result of construction 
operations under this contract except for those measures set forth in other 
Technical Provisions of these specifications.  For the purpose of this 
specification, environmental pollution is defined as the presence of  
chemical, physical, or biological elements or agents which adversely affect 
human health or welfare; unfavorably alter ecological balances of 
importances to human life or affect other species of importance to man.  
The control of environmental pollution requires consideration of air, 
water, and land.

1.1   APPLICABLE REGULATIONS

In order to prevent, and to provide for abatement and control of any 
environmental pollution arising from construction activities, the 
Contractor and his subcontractors in the performance of this contract, 
shall comply with all applicable Federal, State, and local laws, and 
regulations concerning environmental pollution control and abatement, and 
all applicable provisions of the Corps of Engineers Manual, EM  385-1-1, 
entitled "Safety and Health Requirements Manual" in effect on the date of 
solicitation as well as the specific requirements stated elsewhere in the 
contract specifications.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Implementation; G AR.

Contractor's proposal to put into practice the environmental pollution 
control.

1.3   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any  
non-compliance with the foregoing provisions and the action to be taken.  
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The Contractor shall, after receipt of such notice, immediately take 
corrective action. Such  notice, when delivered to the Contractor or his 
authorized representative at the site of the work, shall be deemed 
sufficient notification for the purpose.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to any such stop orders shall be 
made the subject of a claim for extension of time or for excess costs or 
damages by the Contractor unless it was later determined that the 
Contractor was in compliance.

1.4   SUBCONTRACTORS

Compliance with the provisions of this section by subcontractors will be 
the responsibility of the Contractor.

1.5   IMPLEMENTATION

Prior to commencement of the work the Contractor will:

1.5.1   Approval

Submit in writing, for approval, his proposals for implementing this 
section for environmental pollution control;

1.5.2   Environmental Pollution Control

Meet with the representatives of the Contracting Officer to develop mutual 
understanding relative to compliance with this provision and  
administration of the environmental pollution control program.

1.6   PROTECTION  OF  WATER  RESOURCES

The Contractor shall not pollute streams, lakes or reservoirs with fuels,  
oils, bitumens, calcium chloride, acid construction wastes or other  
harmful materials.  It is the responsibility of the Contractor to 
investigate and comply with all applicable Federal, State, County and 
Municipal laws concerning pollution of rivers and streams.  All work under 
this contract shall be performed in such a manner that objectionable 
conditions will not be created in streams through or adjacent to the 
project areas.

1.7   BURNING

Unless otherwise specified in other sections of the specifications, burning 
will be allowed only if authorized in writing by the Contracting Officer.  
However, the specific time, location and manner of burning shall be subject 
to the approval of the Contracting Officer.  Fires shall be guarded at all 
times and shall be under constant surveillance until they have burned out 
or have been extinguished.  All burning shall be so thorough that the 
materials will be reduced to ashes.

1.8   DUST CONTROL
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The Contractor shall maintain all work areas free from dust which would 
contribute to air pollution.  Approved temporary methods of stabilization 
consisting of sprinkling, chemical treatment, light bituminous treatment or 
similar methods will be permitted to control dust.  Sprinkling, to be 
approved, must be repeated at such intervals as to keep all parts of the 
disturbed area at least damp at all times, and the Contractor must have 
sufficient competent equipment on the job to accomplish this if sprinkling 
is used.  Dust control shall be performed as the work proceeds and whenever 
a dust nuisance or hazard occurs.

1.9   MAINTENANCE OF POLLUTION CONTROL FACILITIES DURING CONSTRUCTION

During the life of this contract, the Contractor shall maintain all 
facilities constructed for pollution control under this contract as long as 
the operations creating the particular pollutant are being carried out or 
until the material concerned has become stabilized to the extent that 
pollution is no longer being created.

1.10   MEASUREMENT AND PAYMENT

Except as noted in paragraph, PERFORMANCE AND PAYMENT BOND REIMBURSEMENT 
above, no separate measurement and payment will be made for the work 
performed in this Section 01562 ENVIRONMENTAL PROTECTION specified herein 
and all costs in connection therewith shall be considered a subsidiary 
obligation of the Contractor, and shall be included in the overall cost of 
the work.

PART 2   PRODUCT  
NOT APPLICABLE

PART 3   EXECUTION  
NOT APPLICABLE

        -- End of Section --
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